



KSPHC

BBMP

Indian CST

# BBMP USER MANUAL

KSPHC

BBMP

Indian CST

**CONTENTS:**

1. Login Page .....	4
2. Main Page cum Dashboard .....	5
3. Menus .....	6
3.1 Create .....	7
3.1.1 Work code Generation .....	7
3.1.2 Add Project .....	11
3.1.3 Ward Based Projects .....	16
3.1.4 Head Office Projects .....	17
3.1.5 Add New Employee .....	18
3.1.6 Add New Contractor .....	19
3.2 Update Project .....	20
3.2.1 New Project List .....	20
3.2.2 Old Project List.....	28
3.2.2.1 View Old Projects .....	28
3.2.2.2 Zone Based Projects .....	30
3.2.2.3 Head Office Projects .....	31
3.2.2.4 POW 2009/10 Works .....	32
3.2.2.5 POW 2008/09 Works .....	33
3.2.3 Employee List .....	34
3.2.4 Contractor List .....	35
3.2.5 View Task .....	36
3.2.6 Data Entry .....	37
3.3 Reports .....	38
3.3.1 Generate Report .....	38
3.3.2 Modified Records .....	39
3.3.3 Deleted Projects .....	40
3.4 Incomplete Data .....	42
3.4.1 Empty Fields .....	42
3.4.2 Without Work code .....	43

KSPHC

BBMP

Indian CST

3.5 Financial Management	
3.5.1 Billing .....	44
3.6 Other Links	
3.6.1 Help Desk .....	45
3.6.2 Proceedings .....	51
3.6.3 Remote Eye .....	54
3.6.4 Con Call .....	65
3.6.5 India Tech T. V .....	66
3.6.6 Clients	
3.6.6.1 BBMP Wards .....	67
3.6.6.2 BBMP WBPMS .....	
4. Contact Details .....	71

## 1. Login Page




The screenshot shows the BBMP User Login page. The header features the BBMP logo and the text 'ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ' and 'BRUHAT BENGALURU MAHANAGARA PALIKA' with the tagline 'GLOBAL PROJECT MANAGEMENT SYSTEM WITH REMOTE EYE MONITORING SYSTEM'. Below the header is a navigation bar with links: Home, Wards, Head Office, Education, Hospitals, Travels, Emergency, Amenities, Communications, HelpDesk, and REMS. The main content area is divided into two columns. The left column contains a large image of a temple tower and the text 'Namma Bengaluru || ನಮ್ಮ ಬೆಂಗಳೂರು.. BBMP || ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ'. The right column contains the text 'Advantages of using Web based Global Project Management System (BBMP-GPMS) the goal of BBMP was to use technology aided tools to enable efficient,transparent and bring about accountability in all e-governance services.' followed by a list of benefits: 'To provide total transparency in all the civic functions of BBMP.', 'Empower citizens by providing them accurate ready-to-view real-time information online.', 'Provide a single-point database for all citizen services and matters.', 'Enable access to central repository to all citizen data through cloud services. Bring about constant improvement in e-governance services through continuous public feedback.', and 'Now BBMP has provided this portal for public to register complaints, view projects, provide additional information, suggestions of their interest and update delays or inconvenience caused through this BBMP-GPMS online portal.'

This is the login page of BBMP-GPMS. Available on the right top corner. User should enter valid Username and Password

## 2. Dashboard

This is the main page after logging in. You can see the pie chart showing the status of the each project and number of projects. You can also view the projects based on the Zones and head office just by clicking tabs. You are also given a option that all wards of BBMP and also number of users logged in today.



### 3. Menus

There are totally eight menus as follows:

- Create
- Update Project
- Report
- Incomplete Data
- Financial Management
- Other Links



You can see this menu bar on every page. Each menu inturn have sub-menus will go on see one-by-one.

### 3.1 Create

Create menu have six sub-menus namely Work code Generation, Add Project, Ward Based Projects, Head Office Projects, Add New Employee and Add New Contractors.

#### 3.1.1 Work code Generation

Here you can generate new work code for new projects by clicking the **Create New Work Code** tab.

Dashboard	Create ▼	Update Project ▼	Report ▼	Incomplete Data ▼	Financial Management ▼	Other Links ▼
-----------	----------	------------------	----------	-------------------	------------------------	---------------

#### View New Work Code

Search

Work Code: 
Search

Create New WorkCode

Approve Reject Print

Page 1 of 0 Total Records : 0

Show 5 Per page << < 1 Go > >>

S.NO	Work Code	Project Name	P Code	Contractor Class & Name	Finance	Approval Status

Copyright ICST © 2010
Powered by Indian Centre for Social Transformation

Once you click the **Create New Work Code** tab you will get the following page.



KSPHC

BBMP

Indian CST

Work Code Generation projects based on ward.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

Ward Based Project

Select Type of Project Select One ▾

**Select Your Location**

**Enter Your Project Details**

**Select Mandatory Fields**

Department Type ----Select---- ▾

Zone

Zone Engineer(CE)

Constituency

Division

Division Engineer(EE)

Sub Division

Subdivisional Engineer(AEE)

Ward ----Select---- ▾

Ward Engineer(AE or JE)

Locality  ▾

PostalCode

Project Name/  
Description Of Work

Estimated Cost:

Budget Head/P Code ----Select---- ▾

Contractor Class ----Select---- ▾

Contractor Name  ▾

Reg No. & Date

Nature Of Work ----Select---- ▾

Approval Year ----Select---- ▾

Category ----Select---- ▾

Department ----Select---- ▾

Type ----Select---- ▾

Sub Type  ▾

Remarks

Save
Back

Copyright ICST © 2010
Powered by Indian Centre for Social Transformation

Enter the necessary details and save it.



KSPHC

BBMP

Indian CST

Work Code Generation projects based on Head office. Select the Head Office name which is mandatory.

Dashboard
Create ▼
Update Project ▼
Report ▼
Incomplete Data ▼
Financial Management ▼
Other Links ▼

Head Office Project

Select Type of Project Select One ▼

Select Your Location

Headoffice Name CE Projects-1 ▼

Expand All
Collapse All
Default

- ☐ ZONE
  - ☐ East
    - ☐ Constituency
      - ☐ C.V.Raman Nagar
        - ☐ Division
          - ☐ C.V.Raman Nagar
            - + ☐ SubDivision
              - + ☐ Hebbal
              - + ☐ Pulikeshi Nagar
              - + ☐ Sarvagna Nagaram
              - + ☐ Shanthi Nagar
              - + ☐ Shivaji Nagar
  - + ☐ West
  - + ☐ South
  - + ☐ Rajarajeshwarinagar
  - + ☐ Bommanahalli
  - + ☐ Yelahanka
  - + ☐ Dasarahalli
  - + ☐ Mahadevapura

Enter Your Project Details

Project Name/  
Description Of Work

Estimated Cost:

Budget Head/P Code ----Select---- ▼

Contractor Class ----Select---- ▼

Contractor Name

Reg No. & Date

Select Mandatory Fields

Nature Of Work ----Select---- ▼

Approval Year ----Select---- ▼

Category ----Select---- ▼

Department ----Select---- ▼

Type ----Select---- ▼

Sub Type

Remarks

Save
Back

Copyright ICST © 2010
Powered by Indian Centre for Social Transformation

Enter the necessary details and save it.

After saving the Work code generation form it goes for approval for the same.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

### View New Work Code

Search

Work Code: 
Search

Create New WorkCode


Approve
Reject
Print
Page 1 of 1
Total Records : 1

Show

Per page
<<
<

Go
>
>>

S.NO	Work Code	Project Name	P Code	Contractor Class & Name	Finance	Approval Status
1	1-04-N-S-K-Z- WC-00000007	test	P0003	Class 4 (Civil) Umashankar	13-06-2011 07:31:07	00-00-0000 00:00:00 /


Powered by Indian Centre for Social Transformation

Once approver is approved the project it goes to the Add Project module for entering the project details

### 3.1.2 Add Project

Dashboard	Create ▼	Update Project ▼	Report ▼	Incomplete Data ▼	Financial Management ▼	Other Links ▼
<b>Add Project</b>						
<div style="border: 1px solid #ccc; padding: 5px;"> <div style="display: flex; justify-content: space-between; align-items: center;"> <span>Advanced Search</span> <span>✕</span> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div style="width: 30%;"> <b>Work Code:</b> <input style="width: 90%;" type="text"/> </div> <div style="width: 30%;"> <b>Project Name:</b> <input style="width: 90%;" type="text"/> </div> <div style="width: 20%; text-align: right;"> <input style="width: 80%;" type="button" value="Search"/> </div> </div> </div>						
Page 1 of 1		Total Records : 2		Show <input style="width: 30px;" type="text" value="5"/> Per page           << < 1 Go > >>		
SNo	WorkCode No	Project Name	Remarks	Approval Status	Add Project	
1	03-M-D-I-O-SU-00000008	asddsad	123213	Approved	<a href="#">Add Project</a>	
2	11-M-A-M-R-NB-00000003	TEst Work code	Test	Approved	<a href="#">Add Project</a>	

Powered by Indian Centre for Social Transformation

Once you clicked the Add Project tab you will get a form containing the list of fields. Which is shown below.

KSPHC

BBMP

Indian CST

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

**Add Project**

Work Code Number: 03-M-D-I-O-SU-00000008

Name of the Project:\*

Main Project:

[Click on the button to Generate Project Code](#)

Select Parent Project:

Project Code:

Date of the Issue of Work code:

Workcode Approval Date:

Work Order Date:

Zone:

Constituency:

Division:

Sub Division:

Ward Name:

Localities:\*

Continue to next page...

KSPHC

BBMP

Indian CST

Postalcode:*	<input type="text" value="560093"/>
Area:*	<input type="text"/>
Approved By:	<input type="text"/>
Year of SR adopted for preparation of Estimate:	<input type="text"/>
Budget Category(Head of Account)	<input type="text" value="P0001"/>
Scheme:	<input type="text"/>
Amount Alloted	<input type="radio"/> Budgeted <input checked="" type="radio"/> Non Budgeted
Administrative Approval No and Date:	<input type="text"/> <input type="text"/>
Technical Sanction No and date:	<input type="text"/> <input type="text"/>
Technical Notification No and date:	<input type="text"/> <input type="text"/>
Estimated Cost:	<input type="text" value="123123"/>
Approved Cost:	<input type="text"/>
Expenditure Incurred:	<input type="text"/>
Approved Cost in Percentage:	<input type="text"/>
Tender Number	<input type="text"/>
Tender Notification No and Date:	<input type="text"/> <input type="text"/>
Date of Receipt of application for tender documents:	<input type="text"/> to <input type="text"/>
Date of Issue of application for tender documents:	<input type="text"/> to <input type="text"/>
How many Tender documents issued:	<input type="text"/>
How many Participated in Tender:	<input type="text"/>
Pre-bid meeting held on Date:	<input type="text"/>

Continue to next page...

KSPHC

BBMP

Indian CST

Date of opening of Financial bid:	<input type="text"/>	
Tender Cost:	<input type="text"/>	
Tender cost including Tender Percentage:	<input type="text"/>	
Total cost including tender percentage:	<input type="text"/>	<input type="text"/>
Tender Valid upto:	<input type="text"/>	to <input type="text"/>
Tender validity period expired extension taken	Select One <span style="float: right;">▼</span>	
Date of Tender:	<input type="text"/>	
Tender/Piece Work:	Select One <span style="float: right;">▼</span>	
Publication of State/District Tender Bulletin:	<input type="text"/>	<input type="text"/>
Date and Name of Daily News Paper published:	<input type="text"/>	<input type="text"/>
Name and Percentage of lowest valid Tender:	<input type="text"/>	<input type="text"/>
Compared with updated SR(TP):	<input type="text"/>	
Publication of ICST Web Site:	Select One <span style="float: right;">▼</span>	

**Zone Engineer**

Name	<input type="text" value="CE Projects-1 &amp; ANANTHA SWAMY"/>
Designation	<input type="text" value="Chief Engineer"/>
User ID	<input type="text"/>
Mobile Number	<input type="text"/>
Emailid	<input type="text"/>

**Division Engineer**

Name	<input type="text" value="Nagendrappa (C.V.Raman Nagar )"/>
Designation	<input type="text" value="Executive engineer"/>
User ID	<input type="text"/>
Mobile Number	<input type="text"/>
Emailid	<input type="text"/>

**SubDivision Engineer**

Name	<input type="text" value="Lingappa (C.V.Raman Nagar)"/>
Designation	<input type="text" value="Assistant Executive engineer"/>
User ID	<input type="text"/>
Mobile Number	<input type="text"/>
Emailid	<input type="text"/>

**Ward Engineer**

Name	<input type="text" value="Mahadevaiah"/>
Designation	<input type="text" value="Assistant Engineer"/>
User ID	<input type="text"/>
Mobile Number	<input type="text"/>
Emailid	<input type="text"/>

Continue to next page...

KSPHC

BBMP

Indian CST

Commencement Date:

Probable Date of completion :

Scheduled date of completin as per contract:

Actual Date of Completion :

WorkStatus: \*

Spill Over/Programme of Work and Year:

Percentage of Physical Progress:

Remarks: 

123213

Category:

Type of Work:

Sub Work:

Upload Type

No	File Name	Remove
<div style="display: flex; align-items: center;"> <div style="width: 20px;">File Attachment*</div> <div style="flex-grow: 1;"></div> </div>		

After entering the all necessary fields click the Save button it shows the dialogue box containing the message Successfully Inserted. Later you can view the New Project in the New Project List.



### 3.1.3 Ward Based Projects

Here you can add projects having old work codes of ward based.

Dashboard Create ▾ Update Project ▾ Report ▾ Incomplete Data ▾ Financial Management ▾ Other Links ▾

**Add Ward Based old Project (Old Workcode Projects)**

Workcode
Name of Project
Location
Approval
Tender
Stakeholders Info
Work Status
Category of Work

Work Code Number:

Work Code Number:

Main Project:

Select Parent Project:

Project Code:

Date of Issue of Workcode:

Workcode Approval Date:

Work Order Date:

Client Name:

Save

Copyright ICST 2010
Powered by Indian Centre for Social Transformation

After entering the all necessary fields click the Save button it shows the dialogue box containing the message Successfully Inserted. Later you can see it in Old projects list of ward projects.

### 3.1.4 Head Office Projects

Here you can add projects having old work codes of head office based.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

**Add Head Office old Project (Old Workcode Projects)**

Workcode	Name of Project	Location	Approval	Tender	Stakeholders Info	Work Status	Category of Work
<b>Work Code Number:</b>							
Work Code Number:				<input style="width: 100%;" type="text"/>			
Main Project:				<input style="width: 100%;" type="text"/>			
Select Parent Project:				<input style="width: 100%;" type="text"/>			
Project Code:				<input style="width: 100%;" type="text"/>			
Date of Issue of Workcode:				<input style="width: 100%;" type="text"/>			
Workcode Approval Date:				<input style="width: 100%;" type="text"/>			
Work Order Date:				<input style="width: 100%;" type="text"/>			
Client Name:				<input style="width: 100%;" type="text"/>			
<input style="background-color: #0056b3; color: white; border: none;" type="button" value="Save"/>							

Copyright ICST 2010
Powered by Indian Centre for Social Transformation


After entering the all necessary fields click the Save button it shows the dialogue box containing the message Successfully Inserted. Later you can see it in Old projects list of head office projects.

### 3.1.5 Add New Employee

You have given an option that, you can create the new employee by entering his necessary details.

Dashboard Create ▾ Update Project ▾ Report ▾ Incomplete Data ▾ Financial Management ▾ Other Links ▾

**BBMP Employee Registration Page**

Employee Id*	<input type="text"/>		
First Name	<input type="text"/>		
Middle Name*	<input type="text"/>		
Last Name	<input type="text"/>		
Registered User name	<input type="text" value="indiancst"/>		
Date of birth	<input type="text"/>	Date of Joining	<input type="text"/>
Date of Retirement	<input type="text"/>	Gender	<input type="radio"/> Male <input type="radio"/> Female
Office	<input type="text"/>	Grade	<div>----</div> <div>Select----</div>
Deputed from	<input type="text"/>	Office Phone	<input type="text"/>
Mobile No	<input type="text"/>	Official Email Id *	<input type="text"/>
Personal Email Id	<input type="text"/>	Department	<div>Select One</div> <div>▾</div>
Official Address	<input type="text"/>	Residential Address	<input type="text"/>
PF Number	<input type="text"/>	Designation	<div>Select One</div> <div>▾</div>
<input type="button" value="Submit"/>			

Copyright ICST  2010
Powered by Indian Centre for Social Transformation

After entering the required fields click the Submit button, it will show message that Record Inserted Successfully by the Dialog Box You can view the registered employee in Employee List of Update Menu.

### 3.1.6 Add New Contractor

You have given option that, you can create the new contractor by entering his necessary details.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

#### Contractor Registration Page

Contractor Name*	<input type="text"/>		
Contractor Class	Select One ▾		
Registration No.*	<input type="text"/>		
Registration Date	<input type="text"/>		
Address	<input type="text"/>		
Gender	<input type="radio"/> Male <input type="radio"/> Female	Registered Under	<input type="text"/>
PAN No.	<input type="text"/>	TAN No.	<input type="text"/>
VAT No.	<input type="text"/>	Service Tax	<input type="text"/>
Bank Account No.	<input type="text"/>	Bank Code	<input type="text"/>
Phone No.	<input type="text"/>	Mobile No.	<input type="text"/>
Email Id *	<input type="text"/>	Alternate Email Id	<input type="text"/>

Copyright ICST  2010
Powered by Indian Centre for Social Transformation

After entering the necessary fields click the Submit button, it will shows inserted successfully. You can view the registered contractor in Contractor List of Update Menu.

## 3.2 Update

Update menu have six sub-menus namely New Project List, Old Project List, Employee List, Contractor List, View Task and Data Entry.

Let us see one-by-one.

### 3.2.1 New Project List

Here you can view the New Project list. And we have also provided you that the advanced search option, based on District, Zone, Constituency, Division, Sub Division and Ward.

Dashboard Create Update Project Report Incomplete Data Financial Management Other Links

#### New Project List

Advanced Search

**District:**  
----Select----

**Zone:**  
----Select----

**Constituency:**  
----Select----

**Division:**  
----Select----

**Sub Division:**  
----Select----

**Ward:**  
----Select----

Page 1 of 1
**Total Records : 5**

Show 5
Per page
<<
<
1
>
>>

SNo	WorkCode	Project Name	Date & Time	Days Left	Details	Edit Project	Data Entry	Bill	Assign Task
1	02-M-E-I-T--00000002	test asd	15-06-2011 11:26:58	-83 Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>		<a href="#">Bill</a>	<a href="#">AssignTask</a>
2	00-M-C-D-O-FY-0000001	icst	23-03-2011 01:22:51	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>		<a href="#">Bill</a>	<a href="#">AssignTask</a>
3	174-99-N-B-L-D-FO-00000005	Test project ward hsr layout	23-04-2011 04:13:42	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>		<a href="#">Bill</a>	<a href="#">AssignTask</a>
4	174-12-M-D-I-Z-WC-00000004	sda	23-04-2011 04:37:54	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>		<a href="#">Bill</a>	<a href="#">AssignTask</a>
5	174-99-N-B-D-C-FO-00000006	test	25-04-2011 10:47:41	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>		<a href="#">Bill</a>	<a href="#">AssignTask</a>

Copyright ICST 2010
Powered by Indian Centre for Social Transformation



KSPHC

BBMP

Indian CST

---

## Details

Here you can see the more details about the particular project just by clicking the link **Details** provided in New Project List. And Complete Details of particular list.

## Edit the Existing project

You are provided an option to edit the particular project just by clicking the **Edit Project** link provided in the New Project List.

## Data Entry

You are provided an option to do data entry and file and image uploads for particular project.

## Project Bill

This link provided you in New project List. Here you can see the Bills pertaining to the particular project and also see the VAT, TDS taxes etc

## Assign Task

You are provided an option to assign task for particular projects.

KSPHC

BBMP

Indian CST

Once you click the **Details** tab you will get the following page.

### Project Home:

Here you can see the project details in brief. If you want more details about project you can click the link **More Details** provided in project home.

Dashboard	Create ▾	Update Project ▾	Report ▾	Incomplete Data ▾	Financial Management ▾	Other Links ▾																																		
<div style="display: flex; justify-content: space-around; background-color: #f0f0f0; padding: 5px;"> <span>Project Home</span> <span>Redressal Authorities</span> <span>Milestone</span> <span>Risk Management</span> <span>Problem Task</span> <span>Project Team</span> <span>Upload Doc</span> </div> <div style="display: flex; justify-content: space-between; padding: 5px;"> <span>Documents</span> </div>																																								
<div style="background-color: #e6f2ff; padding: 10px; border: 1px solid #add8e6;"> <table style="width: 100%; border-collapse: collapse;"> <tr><td>Project Name</td><td>test asd</td></tr> <tr><td>Ward Name:</td><td>Rajaji Nagar</td></tr> <tr><td>Work Code No.</td><td>02-M-E-I-T--00000002</td></tr> <tr><td>District Name</td><td>Bangalore Urban</td></tr> <tr><td>Scheme Name</td><td></td></tr> <tr><td>Date Of Tender</td><td>0000-00-00</td></tr> <tr><td>Estimated Cost(INR in Lakhs.)</td><td>2222</td></tr> <tr><td>Scheduled Date of Completion as per Contract</td><td>00-00-0000</td></tr> <tr><td>Probable date of completion</td><td>00-00-0000</td></tr> <tr><td>Actual Date of Completion</td><td>2011-03-24 00:00:00</td></tr> <tr><td>Approved Cost (Amount in %)(INR in lakhs)</td><td>0</td></tr> <tr><td>Work Status</td><td>Yet to Start</td></tr> <tr><td>Percentage of Physical Progress</td><td>0</td></tr> <tr><td>Client Name</td><td></td></tr> <tr><td>Site Handed Over Date</td><td>00-00-0000</td></tr> <tr><td colspan="2" style="text-align: center;"><a href="#" style="color: #4a86e8;">More Details</a></td></tr> <tr><td colspan="2"><a href="#" style="color: #4a86e8;">Exit</a></td></tr> </table> </div>							Project Name	test asd	Ward Name:	Rajaji Nagar	Work Code No.	02-M-E-I-T--00000002	District Name	Bangalore Urban	Scheme Name		Date Of Tender	0000-00-00	Estimated Cost(INR in Lakhs.)	2222	Scheduled Date of Completion as per Contract	00-00-0000	Probable date of completion	00-00-0000	Actual Date of Completion	2011-03-24 00:00:00	Approved Cost (Amount in %)(INR in lakhs)	0	Work Status	Yet to Start	Percentage of Physical Progress	0	Client Name		Site Handed Over Date	00-00-0000	<a href="#" style="color: #4a86e8;">More Details</a>		<a href="#" style="color: #4a86e8;">Exit</a>	
Project Name	test asd																																							
Ward Name:	Rajaji Nagar																																							
Work Code No.	02-M-E-I-T--00000002																																							
District Name	Bangalore Urban																																							
Scheme Name																																								
Date Of Tender	0000-00-00																																							
Estimated Cost(INR in Lakhs.)	2222																																							
Scheduled Date of Completion as per Contract	00-00-0000																																							
Probable date of completion	00-00-0000																																							
Actual Date of Completion	2011-03-24 00:00:00																																							
Approved Cost (Amount in %)(INR in lakhs)	0																																							
Work Status	Yet to Start																																							
Percentage of Physical Progress	0																																							
Client Name																																								
Site Handed Over Date	00-00-0000																																							
<a href="#" style="color: #4a86e8;">More Details</a>																																								
<a href="#" style="color: #4a86e8;">Exit</a>																																								

Copyright ICST 2010
Powered by Indian Centre for Social Transformation



KSPHC

BBMP

Indian CST

## Redressal Authorities:

Here you can see the who is the JE/AE, AEE, EE, CE, Corporator, MLA, City Administration, State Government and Government of India bodies.

Dashboard Create Update Project Report Incomplete Data Financial Management Other Links

Project Home Redressal Authorities Milestone Risk Management Problem Task Project Team Upload Doc

Documents

Project

Ward

Junior/Assistant Engineer: Shiva Kumar

Divisional/Executive Vishwanth

Engineer: (Rajajinagara)

Zonal / Chief Engineer: Ramesh B T

CORPORATOR: H.R. Krishnappa

MLA: SURESHKUMAR .S

City Administration

Mayor: Sharadamma

Deputy Mayor: S. Harish

Commissioner: Shri. Siddaiah

State Government

Chief Minister: B.S Yediyurappa

Governor: H.R. Bhardwaj

Government of India

Prime Minister: Dr. Manmohan Singh

Vice President: Shri M. Hamid Ansari

President: Smt. Pratibha Patil

Copyright 2021
Powered by Indian Centre for Social Transformation

## Milestone:

Here you can see and add the Monthly, Weekly and Intermediary Milestones

DashboardCreateUpdate ProjectReportIncomplete DataFinancial ManagementOther Links

Project HomeRedressal AuthoritiesMilestoneRisk ManagementProblem TaskProject TeamUpload Doc

Documents

Project Name: test asd  
Ward Name: Rajaji Nagar

Monthly Milestone

Weekly Milestone

Intermediary Milestone

Copyright ICST 2010Powered by Indian Centre for Social Transformation

KSPHC

BBMP

Indian CST

### Risk Management:

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

Project Home

Redressal Authorities

Milestone

Risk Management

Problem Task

Project Team

Upload Doc

Documents

Workcode: 02-M-E-I-T--00000002

Project Name: test asd      Milestone:

Ward Name: Rajaji Nagar

Risk Register template

Page 1 of 1
Total Records : 2

Show 5
Per page
<<
<
1
>
>>

SI No	Milestone	Project Manager	Project Phase	Created On	Created By	Edit
1	Milestone Name:*	tet	tes	13-06-2011 06:25:34	indiancst	<a href="#" style="color: blue;">Edit</a>
2	milestone1	tetstsetasd	testsetseasd	13-06-2011 06:43:04		<a href="#" style="color: blue;">Edit</a>

Copyright ICST 2010
Powered by Indian Centre for Social Transformation

### Problem Task:

Here you can see the list of problems occurred during the execution of the project. And also you are given a option that you can **Add** the problems occur during the project execution just by clicking the link **Add Problem Task**.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

Project Home
Redressal Authorities
Milestone
Risk Management
Problem Task
Project Team
Upload Doc

Project Name: test asd

Ward Name: Rajaji Nagar

Problem Description:

Search

Add Problem Task

Page 1 of 1      Total Records : 4      Show 5 Per page << < 1 Go > >>

SI No.	Problem Description	Problem Date	Severity	Entered Date
1	123123	05-04-2011	High	12-04-2011
2	project	2011-04-13		2011-04-26
3	problem1	2011-04-05		2011-04-20
4	test	2011-06-01	Low	2011-06-21

Copyright ICST 2010
Powered by Indian Centre for Social Transformation

KSPHC

BBMP

Indian CST

## Project Team: (Tree Structure)

Here you can view the President to Pincode of each project.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

Project Team

- Country
  - India
    - Government of India
      - President of India
      - Vice President of India
      - Governors of India
      - Lt. Governors & Administrators of Indian Union Territories
      - Supreme Court Judges
      - Chiefs of Defence Forces
      - Prime Minister of India
      - Council of Ministers
      - Chief Ministers of India
      - Members of Parliament
      - State Legislative Assemblies
    - States
      - Andhra Pradesh
      - Arunachal Pradesh
      - Assam
      - Bihar
      - Chattishgarh
      - Delhi
      - Goa
      - Gujarat
      - Haryana
      - Himachal Pradesh
      - Jammu and Kashmir
      - Karnataka
      - Kerala
      - Madhya Pradesh
      - Maharashtra
      - Manipur
      - Meghalaya
      - Mizoram
      - Nagaland
      - Orissa
      - Puducherry
      - Punjab
      - Rajasthan
      - Sikkim
      - Tamil Nadu

### 3.2.2 Old Project List

Here you have a list of sub-menus based on your choice you can see the details for old project list viz View Old Projects, Zone Based Projects, Head Office projects, POW 2009-10 Works, POW 2008-09 Works.

#### 3.2.2.1 View Old Projects

Here you can see the list of old projects added through Ward Based Projects and Head Office Projects of Create Menu.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

View Old Work Code

Advanced Search

Work Code:

Project Name:

Year Wise:

Select One ▾

EE Name:

AEE Name:

AE/JE Name:

Page 1 of 6754      **Total Records : 33768**      Show 5    Per page    <<   <   1   >   >>   Go

	Work Code	Project Name	Status	Days Left	Details	Data Entry	Project Bill	Assign Task	Report
1	084-10-N-G-E-R-CO-006	Providing Cement concrete to OPH Road	Yet to Start	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>		Bill	Assign Task	<a href="#">View</a>
2	084-10-N-G-E-R-CO-005	Providing Cement Concrete to Narayana Pillai Street	Yet to Start	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>		Bill	Assign Task	<a href="#">View</a>
3	084-10-N-G-E-R-CO-004	Providing Cement Concrete to Lal Masjid Cross Roads	Yet to Start	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>		Bill	Assign Task	<a href="#">View</a>
4	084-10-N-G-E-R-CO-003	Providing Cement Concrete to Charminar Masjid road .	Yet to Start	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>		Bill	Assign Task	<a href="#">View</a>
5	082-N-G-E-R-IM-001	Improvements to footpath at Mackn road	Work In Progress	Days Exceeded	<a href="#">Details</a> <a href="#">Complete Details</a>		Bill	Assign Task	<a href="#">View</a>

Copyright ICST © 2010
Powered by Indian Centre for Social Transformation

KSPHC

BBMP

Indian CST

In View Old Workcode you are given list of tabs that you can view the **Details** of old projects and also **Edit** the projects here. You can also see the **Bills** of the particular project and also **Assign Task** to based on the project. You can also **View** the **PDF report** of the project.

And you can search the particular project based on Work Code or Project Name or Year Wise or EE Name or AEE Name or AE/JE Name.

View Old Work Code

Advanced Search

**Work Code:**

**Project Name:**

**Year Wise:**  

Select One

**EE Name:**

**AEE Name:**

**AE/JE Name:**

Page 1 of 6750
**Total Records : 33748**

Show 5 Per page << < 1 Go > >>

+	Code	Project Name	WorkOrder	Status	Details	Edit	Project Bill	Assign Task	Report
1 	084-10-N-G-E-R-CO-006	Providing Cement concrete to OPH Roadtedt(Demo-2)	28/11/2010	Started	<a href="#">Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">AssignTask</a>	<a href="#">View</a>
2 	084-10-N-G-E-R-CO-005	Providing Cement Concrete to Narayana Pillai Street,.	23/09/2009	Yet to Start	<a href="#">Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">AssignTask</a>	<a href="#">View</a>
3 	084-10-N-G-E-R-CO-004	Providing Cement Concrete to Lal Masjid Cross Roads	22/09/2009	Yet to Start	<a href="#">Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">AssignTask</a>	<a href="#">View</a>
4 	084-10-N-G-E-R-CO-003	Providing Cement Concrete to Charminar Masjid road .	22/09/2009	Yet to Start	<a href="#">Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">AssignTask</a>	<a href="#">View</a>
5 	082-N-G-E-R-IM-001	Improvementsa to footpath at Mackn road	17/09/2009	Work In Progress	<a href="#">Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">AssignTask</a>	<a href="#">View</a>

Copyright ICST © 2010
Powered by Indian Centre for Social Transformation

Page 29 of 72

Supported by Indian Centre for Social Transformation



KSPHC

BBMP

Indian CST

### 3.2.2.2 Zone Based Projects

Here you can see the list of old projects added through Ward Based Projects. Create Menu

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

**View Zone Based Old Projects**

Advanced Search

**Work Code:**

**Project Name:**

**Year Wise:**

Select One ▾

**EE Name:**

**AEE Name:**

**AE/JE Name:**

Page 1 of 6185      **Total Records : 30925**      Show 5 Per page    << < 1 Go > >>

+	Code	Project Name	Work Order	Status	Details	Edit	Project Bill	Assign Task	Report
1	084-10-N-G-E-R-CO-006	Providing Cement concrete to OPH Road Karthik	23/09/2009	Yet to Start	Details <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>
	<span style="color: red;">Workcode Modified To: Test-1</span>								
2	084-10-N-G-E-R-CO-005	Providing Cement Concrete to Narayana Pillai Street	23/09/2009	Yet to Start	Details <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>
3	084-10-N-G-E-R-CO-004	Providing Cement Concrete to Lal Masjid Cross Roads	22/09/2009	Yet to Start	Details <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>
4	084-10-N-G-E-R-CO-003	Providing Cement Concrete to Charminar Masjid road .	22/09/2009	Yet to Start	Details <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>
5	082-N-G-E-R-IM-001	Improvements to footpath at Mackn road	17/09/2009	Work In Progress	Details <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>

Copyright ICST 2010
Powered by Indian Centre for Social Transformation

KSPHC

BBMP

Indian CST

### 3.2.2.3 Head Office Projects

Here you can see the list of old projects added through Head Office Projects of Create Menu.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

**View Head Office Old Projects**

Advanced Search

**Work Code:**

**Project Name:**

**Year Wise:**

Select One ▾

**EE Name:**

**AEE Name:**

**AE/JE Name:**

Page 1 of 569 Total Records : 2844 Show 5 Per page << < 1 Go > >>

➕	➕ Code	➕ Project Name	➕ Work Order	➕ Status	➕ Details	➕ Edit	➕ Project Bill	➕ Assign Task	➕ Report
1 🗑	prasad-22	zcxczxc	13/06/2011	Work In Progress	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>
2 🗑	202-09-N-E-W-B-FO-028	Construction of samudaya bhavana in J.P.Colony at Yelahanka	00/00/0000	Completed	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>
3 🗑	095-10-N-E-E-R-AS-001	Construction of footpath Asphaltting at 17 th main road Muneswara layout	00/00/0000	File In Process	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>
4 🗑	089-10-N-E-E-R-AS-004	Construction of footpath Asphaltting at 4th cross road R.P.C.layout Vijaynagar 2 nd stage	00/00/0000	File In Process	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>
5 🗑	089-10-N-E-E-R-AS-003	Construction of footpath Asphaltting at 5 th main road R.P.C.layout	00/00/0000	File In Process	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">Bill</a>	<a href="#">Assign Task</a>	<a href="#">View</a>

Copyright ICST 2010
Powered by Indian Centre for Social Transformation

KSPHC

BBMP

Indian CST

### 3.2.2.4 POW 2009-10 Works

Here you can see the list of POW 2009-10 projects. You are given a option that you can view the **Details** of the project, **Edit** the Particular project and also **View** the **PDF report**. You can also search the projects based on the Workcode and project name.

Dashboard	Create ▾	Update Project ▾	Report ▾	Incomplete Data ▾	Financial Management ▾	Other Links ▾	
View POW 2009/10 Works							
<div>Search</div> <div> <div>Work Code:</div> <input type="text"/> <div>Project Name:</div> <input type="text"/> <div>Search</div> </div>							
Page 1 of 1011		Total Records : 5054			Show 5 Per page << < 1 Go > >>		
	Work Code	Project Name	Estimated Cost	Budget	Details	Edit Project	Report
1	108-10-N-G-T-S-LG-003	PRVD ST LIGHTINGS AT KORAMANGALA AREA	Re.1800000	POW 2009/10	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">View</a>
2	108-10-N-G-T-S-LG-002	PRVD TUBULAR / RCC POLES AND ABC/UG CABLE AND FTS AT KORAMANGALA AREA	Re.1000000	POW 2009/10	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">View</a>
3	108-10-N-G-T-S-LG-001	PRVD HIGH MASTS AT KORAMANGALA AREA	Re.1150000	POW 2009/10	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">View</a>
4	108-10-N-G-H-P-MI-006	CONST OF GAZEBOO FOR THE PROPOSED PARK AT 10TH MN & 12TH MN 3RD BLK KORAMANGALA	Re.450000	POW 2009/10	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">View</a>
5	108-10-N-G-H-P-MI-005	PRVD CHILDREN EQUIPMENTS (BANNANA GARDEN) AT KORAMANGALA 5TH BLK NEAR WARD OFFICE 67 & 68	Re.800000	POW 2009/10	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">Edit Project</a>	<a href="#">View</a>

KSPHC

BBMP

Indian CST

### 3.2.2.5 POW 2008-09 Works

Dashboard

Create

Update Project

Report

Incomplete Data

Financial Management

Other Links

P-Code (2008/09) Unmatched with WBPMS

Search

Work Code:

Project Name:

Search

Page 1 of 1357

Total Records : 6784

Show

5

Per page

<<

<

1

Go

>

>>

<div></div>	<div>Work Code</div>	<div>Project Name</div>	<div>Estimated Cost</div>	<div>Budget</div>	<div>Details</div>	<div>Edit Project</div>	<div>Report</div>
<div>1</div> <div></div> <div></div>	049-09-M-G-C-O-MI-001	PRVD, HIRING AND FIXING OF ARCHS FOR MN ENTRANCE OF THEPOSTVA AND STAGE IN KOHINOOR GND AND BACK DROP AND STAGE IN MADDURAMMA TEMPLE AND BACKDROP AND STAGE IN GURUNARASIMHA TEMPLE	Re.95000	P0014	<div>Details</div> <div>Complete Details</div>	<div>Edit Project</div>	<div>View</div>
<div>2</div> <div></div> <div></div>	051-09-M-G-C-O-MI-001	PRVD, HIRING AND FIXING OF FLOWER ARCH 40X5 FEET ARCH AND 10X4 FEET BY PILLAR AND FLOWER DECORATION IF YEDIYUR TANK AND FLOWER ARCH IN FRONT OF MADDURAMMA TEMPLE	Re.23000	P0014	<div>Details</div> <div>Complete Details</div>	<div>Edit Project</div>	<div>View</div>
<div>3</div> <div></div> <div></div>	051-09-M-G-C-O-MI-002	PRVD, HIRING AND FIXING OF FLOWER ARCH 40X30 FEET STAGE AND REQUIRED BACK DROP AND PRVD BASAVANA STATUE, HAMPI STONE CHARIOT AND NATARAJA, NANDI HAMPI MODEL BACK DROP AND 2 STAGE 25X15X15 FEET IN YEDIYUR TANK	Re.98000	P0014	<div>Details</div> <div>Complete Details</div>	<div>Edit Project</div>	<div>View</div>
<div>4</div> <div></div> <div></div>	051-09-M-G-C-O-MI-003	PRVD, HIRING AND FIXING OF FLEX BANNERS FOR THEPOSTTAVA IN YEDIYUR TANK AND 10 NOS OF FLEX ARCH FOR PROGRAMMES AND BASAVANA TEMPLE GND NUT PARISHE FUNCTION BASAVANAGUDI VV PURAM AND FLEX ARCHES IN VV PURAM BASAVANAGUDI AND OTHER AREAS	Re.97000	P0014	<div>Details</div> <div>Complete Details</div>	<div>Edit Project</div>	<div>View</div>
<div>5</div> <div></div> <div></div>	051-09-M-G-C-O-MI-004	PRVD, HIRING AND FIXING OF ARCHS OF SIZE 70X5 FEET AND PILLARS OF 3X3X15FEET AND SCAFFOLDING AND STAGE 30X15 FEET BY THE SIDE OF DODDAGANESH TEMPLE AND 10 NO OF STALLS OF SIZE 15X10 FEET EACH	Re.95000	P0014	<div>Details</div> <div>Complete Details</div>	<div>Edit Project</div>	<div>View</div>

Copyright ICST

2010

Powered by Indian Centre for Social Transformation

Copyright ICST 2010

Powered by Indian Centre for Social Transformation

### 3.2.3 Employee List

You can view the list of BBMP Employee Names, Designation, Department and Date of Joining etc. And you can also update the necessary details of particular employee using **Edit** tab, and view the complete details of PDF report of particular employee by clicking the **view**. You can also search the employee based on his employee ID's or Employee Names. You are also given an option to edit tab that enter the health care details of particular employee.

Dashboard Create ▾ Update Project ▾ Report ▾ Incomplete Data ▾ Financial Management ▾ Other Links ▾

View BBMP Employee

Search

Employee Id:  Employee Name:

Page 1 of 2590Total Records : 12947

Show 5Per page<<<1Go>>>

Sl.No	Employee Id	Employee Name	Department	Designation	Date of Joining	Zone	Edit	Report
1	92	Sampath Rajendra kumar	Finance & Accounts	Assistant Controller of Finance	10/07/1972	Rajarajeshwarinagar	Edit	View
2	99	Vijaya kumari S	Finance & Accounts	First Division Assistant	10/08/1989	Rajarajeshwarinagar	Edit	View
3	100	Nagashri J	Finance & Accounts	First Division Assistant	18/10/2008	Rajarajeshwarinagar	Edit	View
4	101	Anand K S	Finance & Accounts	First Division Assistant	20/10/2008	Rajarajeshwarinagar	Edit	View
5	102	Devaiah	Revenue	Manager	23/03/1975	West	Edit	View

### 3.2.4 Contractor Registration

You can view the list of BBMP contractor name, class, date of registration and no and address etc. And you can also update the necessary details of particular contractor using **Edit** tab, and view the complete details of PDF report of particular contractor by clicking the **view**. You can search the contractor based on his contractor Name.

Dashboard	Create ▾	Update Project ▾	Report ▾	Incomplete Data ▾	Financial Management ▾	Other Links ▾	
Contractor View							
<div>Advanced Search</div> <div> Contractor Name: <input type="text"/> <input type="button" value="Search"/> </div>							
Page 1 of 608		Total Records : 3040		Show 5	Per page	<<	< 1 Go > >>
Registration No. & Date	Contractor Name	Contractor Class	Address	Pan No.	Edit	Report	
1 1/04-01-2005	Rajashekar Reddy.T	Class 1 A (Civil)	No.1300 C, 1st Cross, H.A.L, 3rd Stage, Bangalore-75		<a href="#">Edit</a>	<a href="#">View</a>	
2 2/04-01-2005	Somappa.k	Class 1 A (Civil)	No.139/A, 6th Main Road, Mattikere, Bangalore-54		<a href="#">Edit</a>	<a href="#">View</a>	
3 3/04-05-2005	Ramachandra.K	Class 1 A (Civil)			<a href="#">Edit</a>	<a href="#">View</a>	
4 4/04-07-2005	Chandrashekar Reddy.M.B.	Class 1 A (Civil)	No.3726, 12th Main road, H.A.L 2nd State, Indira nagara, Bangalore.		<a href="#">Edit</a>	<a href="#">View</a>	
5 5/04-12-2005	Lakshman Reddy.M.	Class 1 A (Civil)	No.100/5, G Street Ulsoor main road, G.M Nanadakumar, No.65, H colony, Indira nagara, Bangalore-38		<a href="#">Edit</a>	<a href="#">View</a>	



KSPHC

BBMP

Indian CST

### 3.2.5 View Task

Here you can see the list of task added for particular project and update the same project and view the details.

Dashboard

Create

Update Project

Report

Incomplete Data

Financial Management

Other Links

View Add Task

Search

Task Name:

Search

Print

Page 1 of 1

Total Records : 5

Show 5 Per page

<<

<

1

Go

>

>>

SNo

WorkCode

TaskName

TaskDesc

Priority

App/Rej By & IP

App/Rej On

Edit

Details

1

17-10-N-G-E-R-PC-002

Todays Task

Description-1

High

indiancst  
192.168.1.1

07-06-2011  
05.06.31

Update

View

2

17-10-N-G-E-R-PC-002

Project

Description-2

High

indiancst  
192.168.1.1

09-05-2011  
04.05.51

Update

View

3

17-10-N-G-E-R-PC-002

Check task

completed

Medium

indiancst  
192.168.1.1

09-05-2011  
04.05.35

Update

View

4

17-10-M-G-E-R-MN-001

Checking task

PPP module

Medium

00-00-0000  
12.00.00

Update

View

5

17-10-M-G-E-R-MN-001

Task pending

check it

High

00-00-0000  
12.00.00

Update

View

Color Code

Waiting for Approval date

Rejected

Approved

Copyright ICST 2010

Powered by Indian Centre for Social Transformation



### 3.2.6 Data Entry

Here you can view the list of projects having done Data Entry.

Dashboard	Create ▼	Update Project ▼	Report ▼	Incomplete Data ▼	Financial Management ▼	Other Links ▼
-----------	----------	------------------	----------	-------------------	------------------------	---------------

#### View Data Entry

Advanced Search

Work Code:

Project Name:

Year Wise:

Select One ▼

Search

EE Name:

AEE Name:

AE/JE Name:

Page 1 of 0
Total Records : 0

Show 5
Per page
<<
<
1
>
>>

S.NO	Code	Project Name	Bill Type	Status	Details	Edit	Project Bill	Assign Task

Copyright ICST 2010
Powered by Indian Centre for Social Transformation

## 3.3 Report

Report menu have three sub-menus namely Generate Reports about Projects. Modified Projects and Deleted Projects.

### 3.3.1 Generate Report

Once you click the Generate Report sub menu you will get the list of tabs containing different types of reports. Based on your choice you can generate the report.



The screenshot shows the 'Report' menu selected in the top navigation bar. Below it, the 'Admin Reports' sub-menu is active, displaying a grid of 18 report generation buttons:

- Head Office Project
- Basic Report
- Advanced Report
- POW 2009/10 Report
- Pcode Report
- Division Report
- Sub Division Report
- Ward Report
- Send Mail
- Department Report
- Cost Over Run Report
- Cost Savings Report
- Time Over Run
- Contractor Class Report
- Contractor Detailed Report
- Contractor Cost Overrun
- Contractor Time Overrun
- Projects without Zone
- Year Wise Project

At the bottom of the interface, there is a copyright notice: 'Copyright ICST 2010' and a power by statement: 'Powered by Indian Centre for Social Transformation'.

KSPHC

BBMP

Indian CST

### 3.3.2 Modified Records

Here you can see the list of modified projects having fields workcode, project name, modified on, modified by, IP address and work status. You are given a option that you can **View** the report of the modified fields of the Particular project. You can also search the projects based on the Workcode and project name.

Dashboard

Create

Update Project

Report

Incomplete Data

Financial Management

Other Links

Historic View of Records

Search

Work Code:

Project Name:

User Name:

----Select----

Search

View Modified Work Code Details

View Detail Modified Fields

Page 1 of 514

Total Records : 2569

Show

5

Per page

<<

<

1

Go

>

>>

	Work Code	Project Name	Modifiedon	Modifiedby	IP Address	Work Status	Record Status	Report
1	000-10-N-P-E-R-CD-005	work of strengthening and asphaltting of widened portion of the road from NH7 to Bagalur Delhi Public School Road Length 3.5 km Chainage 0 to 900	02/04/2011 01:04:12	aeeelahanka	117.192.86.28	Completed	Modified Record	<a href="#">View</a>
2	000-10-N-P-E-R-CD-005	work of strengthening and asphaltting of widened portion of the road from NH7 to Bagalur Delhi Public School Road Length 3.5 km Chainage 0 to 900	02/04/2011 01:04:12			Completed	OldRecord	<a href="#">View</a>
3	000-10-N-P-E-R-CD-006	Work of Strengthening and Asphaltting of Widened Portion of the road from NH7 to Bagalur Delhi Public School Road Length 3.5km Chainage 900 MTR to 1800 MTR	02/04/2011 01:04:08	aeeelahanka	117.192.86.28	Completed	Modified Record	<a href="#">View</a>
4	000-10-N-P-E-R-CD-006	Work of Strengthening and Asphaltting of Widened Portion of the road from NH7 to Bagalur Delhi Public School Road Length 3.5km Chainage 900 MTR to 1800 MTR	02/04/2011 01:04:08			Completed	OldRecord	<a href="#">View</a>
5	000-10-N-P-E-R-WD-007	The Work of Widening Improvements and Asphaltting to road between BB Road Bagalur cross to Bagalur Reva College road cross Chainage 0 to 1700	02/04/2011 01:04:35	aeeelahanka	117.192.86.28	Completed	Modified Record	<a href="#">View</a>



KSPHC

BBMP

Indian CST

---


### 3.2.3 Deleted Records

The arrow mark shows the image that you can delete the projects also.

KSPHC

BBMP

Indian CST



### ETAMINE

GLOBAL PROJECT MANAGEMENT SYSTEM

Indian Centre for Social Transformation  
A Public Charitable Trust (Regd.)

Logout

Wednesday 29. December 2010

Welcome : indiancst

[Dashboard](#) | [Registration](#) | [Project](#) | [Report](#) | [Helpdesk](#) | [Proceedings](#) | [Remote Eye](#) | [Clients](#) | [India Tech TV](#)

#### View Old Work Code

Advanced Search

**Work Code:**

**EE Name:**

**Project Name:**

**AEE Name:**

**Year Wise:** Select One

**AE/JE Name:**

[Search](#) [Create New Project](#)

Page 1 of 6750
Total Records : 33748
Show 5 Per page

	Code	Project Name					Project Bill	Assign Task	Report
1	084-10-N-G-E-R-CO-006	Providing Cement concrete to OPH Roadtedt(Demo-2)					Bill	AssignTask	View
2	084-10-N-G-E-R-CO-005	Providing Cement Concrete to Narayana Pillai Street,.	23/09/2009	Yet to Start	Details	Edit Project	Bill	AssignTask	View
3	084-10-N-G-E-R-CO-004	Providing Cement Concrete to Lal Masjid Cross Roads	22/09/2009	Yet to Start	Details	Edit Project	Bill	AssignTask	View
4	084-10-N-G-E-R-CO-003	Providing Cement Concrete to Charminar Masjid road .	22/09/2009	Yet to Start	Details	Edit Project	Bill	AssignTask	View
5	082-N-G-E-R-IW-001	Improvementsa to footpath at Mackn road	17/09/2009	Work In Progress	Details	Edit Project	Bill	AssignTask	View

Copyright ICST © 2010 Powered by Indian Centre for Social Transformation

Once you deleted the project in View old project, you can see it in Deleted Record Sub menu. You can also restore the deleted project.

KSPHC

BBMP

Indian CST



Welcome : indiancst

### ETAMINE

GLOBAL PROJECT MANAGEMENT SYSTEM

Wednesday 29. December 2010

Indian Centre for  
Social Transformation  
A Public Charitable Trust (Regd.)

 Logout

[Dashboard](#) | [Registration](#) | [Project](#) | [Report](#) | [Helpdesk](#) | [Proceedings](#) | [Remote Eye](#) | [Clients](#) | [India Tech TV](#)

Deleted Projects

Advanced Search

Work Code:

Project Name:

Page 1 of 1      Total Records : 1      Show 5 Per page << < 1 Go > >>

Sl.No	Work Code	Project Name	Deletedby	IP Address	Work Status	Details	Report
1	084-10-N-G-E-R-CO-005	Providing Cement t Narayana Pillai Str			o Start	Details	View

Click image to Restore the project

Copyright ICST © 2010

Powered by Indian Centre for Social Transformation

### 3.4 Incomplete Data

KSPHC

BBMP

Indian CST

Incomplete Data menu have two sub-menus namely empty fields and without workcode Projects.

### 3.4.1 Empty Fields

Here you can see the list of projects having empty fields. You are given a option that you can **Edit** the Particular project just by clicking the Empty Fields tab, you will get the list of empty fields list of that project and click the hyper link of that field.

Dashboard
Create ▾
Update Project ▾
Report ▾
Incomplete Data ▾
Financial Management ▾
Other Links ▾

**View Empty Field List**

Advanced Search

Work code:

Project Name:

Year Wise:

Select One ▾

Page 1 of 6754
Total Records : 33768

Show 5 Per page

<<
<
1
>
>>

S.NO	Empty Fields	Code	Project Name	Details	Assign Task	Report
1	<input type="button" value="Empty Fields"/>	084-10-N-G-E-R-CO-006	Providing Cement concrete to OPH Road	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">AssignTask</a>	<a href="#">View</a>
2	<input type="button" value="Empty Fields"/>	084-10-N-G-E-R-CO-005	Providing Cement Concrete to Narayana Pillai Street	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">AssignTask</a>	<a href="#">View</a>
3	<input type="button" value="Empty Fields"/>	084-10-N-G-E-R-CO-004	Providing Cement Concrete to Lal Masjid Cross Roads	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">AssignTask</a>	<a href="#">View</a>
4	<input type="button" value="Empty Fields"/>	084-10-N-G-E-R-CO-003	Providing Cement Concrete to Charminar Masjid road .	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">AssignTask</a>	<a href="#">View</a>
5	<input type="button" value="Empty Fields"/>	082-N-G-E-IM-001	Improvementsa to footpath at Mackn road	<a href="#">Details</a> <a href="#">Complete Details</a>	<a href="#">AssignTask</a>	<a href="#">View</a>

Copyright ICST © 2010
Powered by Indian Centre for Social Transformation

### 3.4.2 Without Workcode



KSPHC

BBMP

Indian CST

Here you can see the list of projects having no workcode. You are given a option that you can view the **Details** of the project, **Edit** the Particular project and also **View** the **PDF report**. You can also search the projects based on the Workcode and project name.

Dashboard	Create ▾	Update Project ▾	Report ▾	Incomplete Data ▾	Financial Management ▾	Other Links ▾	
Orders Without Workcode							
<div>Search</div> <div> <div>Work Code: <input type="text"/></div> <div>Project Name: <input type="text"/></div> <div>Search</div> </div>							
Page 1 of 308		Total Records : 1538		Show 5 Per page << < 1 Go > >>			
	Project Name	Estimated Cost	Approved Cost	Work Status	Details	Edit Project	Report
1	RUB-Virupakshipura (Kodigehalli)	Re.25000000	Re.0	Completed	Details Complete Details	Edit Project	View
2	RUB-Sampige Road Cross near Anjaneya swamy Temple Srirampuram	Re.41293000	Re.0		Details Complete Details	Edit Project	View
3	RUB-R.P.C.layout Shamanna garden. L.C.No.4	Re.150000000	Re.0		Details Complete Details	Edit Project	View
4	RUB-Bapujinagar L.C.No.5	Re.85000000	Re.0		Details Complete Details	Edit Project	View
5	RUB near 10 Railway station near Cable Stay bridge	Re.83200000	Re.0		Details Complete Details	Edit Project	View

## 3.5 Financial Management

KSPHC

BBMP

Indian CST

Financial management menu have only one sub-menu i.e, Billing.

### 3.5.1 Billing

Here you can view the billing details of the projects.

Dashboard	Create ▾	Update Project ▾	Report ▾	Incomplete Data ▾	Financial Management ▾	Other Links ▾	
<b>View Billing</b>							
Search							
Task Name:				<input type="text"/>			
				<input type="button" value="Search"/>			
Print	Page 1 of 1		Total Records : 4		Show 5	Per page	<< < 1 Go > >>
⬆ SNo	⬆ WorkCode	⬆ TaskName	⬆ Priority	⬆ App/Rej By & IP	⬆ App/Rej On	⬆ Edit	⬆ Details
1	17-10-N-G-E-R-PC-002	Task-1	High	indiancst 122.166.10.41	05-06-2011 07.06.02		
2	17-10-N-G-E-R-PC-0	Test-4	High	indiancst 192.168.1.1	08-04-2011 01.04.58		

Copyright ICST © 2010 Powered by Indian Centre for Social Transformation

### 3.6 Other Links

KSPHC


BBMP

Indian CST

Other links menu have six sub-menus namely Help Desk, Proceedings, Remote Eye, Con Call, India Tech T.V and Clients.


### 3.6.1 Helpdesk

Once you click on the **Helpdesk** you will get the Login page which is shown below.



**ETAMINE**  
GLOBAL PROJECT MANAGEMENT SYSTEM

Indian Centre for



**Social Transformation**  
A Public Charitable Trust (Regd.)

---

## WELCOME TO HELP DESK

Indian CST Citizen Services

(KSPHC) has evolved a web based Project Management System (WPBMS) that helps to execute all kinds of projects with greater professionalism, transparency and stakeholder involvement. GPM/WBPMS are productivity tools available to any Project sponsor to monitor his projects closely. Involvement of all his stake holders in project monitoring ensures that the progress of the project from conception to completion is tracked closely and managed in a methodical manner to ensure that

Login

User Name

Password

Login

Please enter the correct Username and password.

After entering the username and password click the Login button you will get the welcome page. In that you have given options that you can Raise Complaint, View Complaint Status etc.

KSPHC

BBMP

Indian CST



### ETAMINE

GLOBAL PROJECT MANAGEMENT SYSTEM

Indian Centre for  
  
Social Transformation  
A Public Charitable Trust (Regd.)

Welcome : bbmpuserHome :: Logout

[Raise Complaint](#)[View Complaint Status](#)[View BBMP Projects](#)[View Mobile Uploads](#)

### WELCOME TO HELP DESK

Indian CST Citizen Services

Indian Centre for Social Transformation (ICST) has evolved a Global Project Management (GPM) to improve efficiencies of operations. Similarly Karnataka State Police Housing Corporation Limited (KSPHC) has evolved a web based Project Management System (WPBMS) that helps to execute all kinds of projects with greater professionalism, transparency and stakeholder involvement. GPM/WBPMS are productivity tools available to any Project sponsor to monitor his projects closely. Involvement of all his stake holders in project monitoring ensures that the progress of the project from conception to completion is tracked closely and managed in a methodical manner to ensure that outcomes match outlays. GPM/WBPMS give the project stakeholders an integrated methodology of managing their projects from their desktops in a collaborative manner and quickly identify those pain areas that need to be resolved before they cause further damage to the projects. GPM/WBPMS aim to usher in good governance by providing a mechanism for policing the publicly funded projects incorporating the principles of total transparency, right to information and financial propriety. In case of GPM, a measurement tool is also incorporated to enable the progress being made.

You can upload photos, videos, audio, notes, signature which takes Automatic GIS Information and integrates into our Global Project Management System (GPMS) whenever you upload files from your mobile phone the files goes directly to the HELP DESK / WORK CODE. This is a novel unique feature in our online HELP DESK.

Copyright ICST © 2010Powered by Indian Centre for Social Transformation

Now you are ready to raise complaints just by clicking the Raise Complaint button which is shown below.

KSPHC

BBMP

Indian CST

**ETAMINE**  
GLOBAL PROJECT MANAGEMENT SYSTEM

Indian Centre for  
  
Social Transformation  
A Public Charitable Trust (Regd.)

Welcome : bbmpuser

Home :: Logout

Raise Complaint

View Complaint Status

View BBMP Projects


View Mobile Uploads

RAISE COMPLAINT / REQUIREMENT / FEEDBACK

Project Name\*

Subject\*

Message\*



CONTACT INFORMATION

Name\*

Contact Number\*

In the same page you can also upload files regarding to your complaint which is shown below.

KSPHC

BBMP

Indian CST

**UPLOAD ATTACHMENTS**

No	File Name	Remove

Copyright ICST © 2010


Powered by Indian Centre for Social Transformation

KSPHC

BBMP

Indian CST

After raising the complaint you can view the status of the complaint just by clicking the Complaint status button which is shown below.



GLOBAL PROJECT MANAGEMENT SYSTEM

Indian Centre for  
Social Transformation  
A Public Charitable Trust (Regd.)

Welcome : bbmuser Home :: Logout

[Raise Complaint](#)
[View Complaint Status:](#)
[View BBMP Projects](#)
[View Mobile Uploads](#)

**COMPLAINT / REQUIREMENT INFORMATION**

Status :  Search New : 178   Assigned : 258   Closed : 16   Total : 452

Complaint No	Project Name	Complaint / Requirement	Date	Status	View File
CMT - 1140	BBMP	No Drainage	31-12-2010	New	<a href="#">View</a>
CMT - 1133	BBMP	Requesting info on Road widening in Appareddypalya-Indiranagar	24-12-2010	New	<a href="#">View</a>
CMT - 1132	BBMP	Received theData of CE,SWD(South)&CE, (SWD)North	20-12-2010	New	<a href="#">View</a>
CMT - 1129	BBMP	SWD 2 Zone datas Follow up on 14th Dec 2010.	15-12-2010	New	<a href="#">View</a>

Copyright ICST © 2010

Powered by Indian Centre for Social Transformation






KSPHC


BBMP

Indian CST

You can also view the complete report about the complaint just by clicking the link below the project name which is shown below.



GLOBAL PROJECT MANAGEMENT SYSTEM



Indian Centre for  
Social Transformation  
A Public Charitable Trust (Regd.)

Welcome : bbmpuser Home :: Logout

<a href="#">Raise Complaint</a>	<a href="#">View Complaint Status</a>	<a href="#">View BBMP Projects</a>	<a href="#">View Mobile Uploads</a>
---------------------------------	---------------------------------------	------------------------------------	-------------------------------------

COMPLAINT INFORMATION

Project Name	: BBMP	Complaint No	: CMT - 1133
Raised by	: SATISH KUMAR K S	Contact Number	: 9845099417
Created On	: 24-12-2010	Status	: New
Complaint / Requirement	: Requesting info on Road widening in Appareddypalya-Indiranagar		

Dear Sir/Madam,  
This is Satish Kumar, residing at Indiranagar since my birth 37yrs, would like to know if there is any road widening proposal at Appareddypalya -Indiranagar. I would be greatful to you if your goodself can provide the details of the same.

Requesting for your humble revertal on wheather there will be road widening project at Appareddypalya - Indiranagar or not.

Thanks,

Yours Sincerely,  
Satish Kumar

bbmpuser  
24-12-2010

Wait for Response

[Click here to get other Responses](#)

Message\*

Copyright ICST © 2010

Powered by Indian Centre for Social Transformation


KSPHC

BBMP

Indian CST

### 3.6.2 Proceedings

Here you are given a option that to add the meeting details which is shown below.



GLOBAL PROJECT MANAGEMENT SYSTEM

Welcome : Indian CST
Home

**Minutes of Meeting**

**MINUTES OF MEETING**

Reason for Meeting: \*

Type of Meeting: \* Select One

Meeting Called By: \*

Location: \*

Date:

Note Taker:

Attendees:

---

Agenda Topic: \*

Time Alloted:   To

Presenter:

Meeting Proceedings:






Source
Find
Save
Print
Undo
Redo
B
I
U
Align Left
Align Center
Align Right
Align Justify
Text Color

Style
Font
Size

KSPHC

BBMP


Indian CST






Style

Font

Size




New Scope Of Work Discussed:


Style

Font

Size




Responsible Person:






Dead Line: 

Observes:

Resource Person:

Next Meeting: 


Decision Taken:

Style

Font

Size



Save

View - List Of Meetings

Copyright ICST © 2010

Powered by Indian Centre for Social Transformation

Page 53 of 72

Supported by Indian Centre for Social Transformation

KSPHC

BBMP

Indian CST

Once you click the link Minutes of Meeting You will get the list of meetings and also you have a option to add the forthcoming meeting details.

## ETAMINE

GLOBAL PROJECT MANAGEMENT SYSTEM

Welcome : Indian CST

[Home](#)

Minutes of Meeting

LIST OF MEETINGS							
Type of Meeting:		<input type="text" value="Select One"/>	<input type="button" value="Search"/>	<input type="button" value="Add Minutes Of Meeting"/>	<input type="button" value="Report"/>		
Meeting Reason	Type Of Meeting	Date	Location	Called By	Report	Edit	Delete
Introduction of GPMS BBMP to CE West Zone and Team	Professional	21-10-2010	Bangalore, Malleshwaram	CE West Zone Mr.B.T.Ramesh	<input type="button" value="Report"/>	<input type="button" value="Edit"/>	<input type="button" value="Delete"/>
vigilance awareness period	Professional	29-10-2010	Nirman Bhavan	VC(S)	<input type="button" value="Report"/>	<input type="button" value="Edit"/>	<input type="button" value="Delete"/>
TEST-MINUTE	Personal	02-12-2010	SATARKATA BHAWAN NEW DELHI	SELF	<input type="button" value="Report"/>	<input type="button" value="Edit"/>	<input type="button" value="Delete"/>

Copyright ICST © 2010


Powered by Indian Centre for Social Transformation

---

### 3.6.3 Remote Eye

The surveyor carries a mobile phone with the vigilance application installed in it. When he logs in with the login/password assigned to him, the list of tasks categorized under each work ID, are shown. He can choose one task at a time and do the corresponding information gathering. In general, for each task, he will perform the following operations,

- Visit the relevant locations as required by the task
- Answer the checklist
- Capture audio, video, text and other information as required by the task
- Sign off that the collected information is correct & complete.
- The data will be geo-stamped as specified in the task definition
- The data is uploaded to the GPMS server on an immediate basis



KSPHC

BBMP

Indian CST

The same method is followed for each of the tasks assigned to the given login.


Multiple logins can be assigned to one field officer at different points in time. The officer creating the tasks can make the assignment appropriately.

## Intelligence Reports

Once all the tasks related to a work ID is complete, the GPMS system should generate a comprehensive report (preferably a PDF file), containing the complete details of the project, results of the survey, photos, audio/video, list of discrepancies found, etc. and submit the same to the concerned authorities. The same should be available online, through the GPMS website.

## REMS Screenshots


### Logging In



Login: id1234566

Password:

Cancel Submit



Login: id1234566

id1234566

id2938978

id9873492

id9823939

id0930202

id9373987

id0300839

id0830830

Password:

Cancel Submit



KSPHC

BBMP

Indian CST

Login

id0930202

Password

\*\*\*\*\*

✖ Cancel

✔ Submit

**Automatic downloading of details for the given login**

CVC webserver – 101.37.48.49.10

Cancel

📁

Connect

downloading

Tasklist for Login : ID0930202

Logged onto CVC webserver

Cancel

KSPHC

BBMP

Indian CST

### Main Menu on the Mobile

Welcome, Mr Rakesh Mehta

You have 3 pending tasks

**Work Group**

Survey of block 3 - games village

**Select Task**

Survey of ACs in games village - block 3

Survey of room furnitures in games village - block 3

Survey of electrical appliances in games village - block 3

Execute Task

Fill Checklist

Sign off & Submit

Welcome, Mr Rakesh Mehta

You have 3 pending tasks

**Work Group**

Survey of block 3 - games village

Survey of block 7 - games village

Survey of block 9 - games village

Describe Task

Execute Task

Fill Checklist

Sign off & Submit

KSPHC

BBMP

Indian CST

## Task Description

Back
Task Description

**From** CVC office, Delhi

**Date** 18 Oct 2010

**To** Mr Rakesh Mehta (ID 0930202)

**Priority** High

**Survey of A/Cs fixed in Jawaharlal Nehru Stadium**

**Task Summary :** Collect information about ACs in the JN stadium

**Description :** The following details needs to be captured for the ACs

1. Photo of each AC unit
2. Brand of the AC
4. No of AC units nfor each brand
5. Task checklist to be filled
6. Submission of the form with signature


## Capture of Photo & hand-written comments

Back

Sub Task : Photo

prev

next



WORKING  
GOOD  
AC: VOLTAS

✓ Submit

Working condition

Working condition

Pipeline fixture

Stabilizer

Good

23-06-10-15-53-55

KSPHC

BBMP

Indian CST

### Data Collection & Task status

Photo of each AC unit

Complete ▼

No of rooms without AC

5

No of units working

20

No of units not working

4

### Checklist

Are the No of ACs matching the expected No.



Is the brand of the ACs as specified in the work order



Are all the ACs working



### Uploading the data

Ftp server: 173.224.210.218

📁

Connect

uploading survey\_M2\_P2\_HT\_254\_12.9675-77...

0%

Logged onto 173.224.210.218.

Cancel




KSPHC

BBMP

Indian CST

Once you uploaded images you can view it just by clicking the Remote Eye link provided to you.

Here we have provided two options Date wise view and Location wise view, based on your choice you can view the uploaded images which is shown below.

 Remote Eye Monitoring System

[Date-Wise-View](#) [Location-Wise-View](#)

District :

Taluk :

Area :

Project :

Date:


Google Earth

KSPHC

BBMP

Indian CST

Depending upon your choice you can view the images which is shown below.



## Remote Eye Monitoring System

Date-Wise-View
Location-Wise-View

**District :** bangalore ▼












**Taluk :** bangalore-east ▼

**Area :** whitefield ▼

**Project :** ICST-BANGALORE ▼

**Photo Point :** p2 ▼

submit
reset

<b>P3</b>	No Image Available			No Image Available		
<b>P4</b>	No Image Available			No Image Available		
<b>P5</b>	No Image Available	No Image Available		No Image Available		
<b>Infosys</b>	No Image Available	No Image Available	No Image Available	No Image Available	No Image Available	No Image Available

←
→


Uploaded image view.



KSPHC

BBMP

Indian CST



Handwritten text image.



KSPHC

BBMP

Indian CST



### 3.6.4 Con Call




KSPHC

BBMP

Indian CST

Here you can enter your name start using the video, whiteboard, chat, voice (using Asterisk or Free SWITCH), and desktops.



### 3.6.5 India Tech T. V

KSPHC

BBMP

Indian CST





Exclusive interactive Video Blog on

### CSIR-800

Prosperity for All

Watch & Comment

---

**"Vigeye Vani" - monthly newsletter of CVC**

[Login](#) | [Register](#)

- Most commented
- Most commented for Month
- All Time Favorites

**Video Channels**

- Defence & Space
- Education
- Entertainment & Lifestyle
- Government
- IT Products & Services
- Reality
- Others

**Conference Talks**

- GGTPPM
- Trustworthy Computing
- Digital Government
- HR Summit
- Public CIO
- Bangalore Nano

**Special Shows**

- HR Leadership
- Interviews
- Corporate Sports

**Interactive / Blogs**

- BS Murthy
- R Sri Kumar

Showing 1 - 12

	<p><b>Part-3: Bangalore University</b> Using the power of technology, Bangalore University launches Examination ... Published: 2011-05-27 18:14:54 Category: <a href="#">Education</a></p>		<p><b>Part-2: Bangalore University</b> Using the power of technology, Bangalore University launches Examination ... Published: 2011-05-27 17:50:11 Category: <a href="#">Education</a></p>
	<p><b>Part-1: Bangalore University</b> Using the power of technology, Bangalore University launches Examination ... Published: 2011-05-27 15:00:00 Category: <a href="#">Education</a></p>		<p><b>Part-3: Interview with Edifice Builders</b> Edifice Builder's mission is to provide the best of ... Published: 2011-05-27 10:43:52 Category: <a href="#">Reality</a></p>
	<p><b>Part-2: Interview with Edifice Builders</b> Edifice Builder's mission is to provide the best of ... Published: 2011-05-27 10:35:17 Category: <a href="#">Reality</a></p>		<p><b>Part-1: Interview with Edifice Builders</b> Edifice Builder's mission is to provide the best of ... Published: 2011-05-21 18:23:51 Category: <a href="#">Reality</a></p>
	<p><b>Part-3: Interview with Century CFO</b> Bangalore – where the heart of Century Real Estate ... Published: 2011-05-21 17:54:08 Category: <a href="#">Reality</a></p>		<p><b>Part-2: Interview with Century CFO</b> Century Real Estate is currently in the process of ... Published: 2011-05-20 19:48:48 Category: <a href="#">Reality</a></p>
	<p><b>Part-1: Interview with Century CFO</b> Bangalore-based Century Real Estate is on a mission "Build ... Published: 2011-05-20 19:31:18 Category: <a href="#">Reality</a></p>		<p><b>Part-1: Eco-BCIL</b> Bangalore-based green residential developer, BCIL is powering its strengths ... Published: 2011-05-20 17:58:28 Category: <a href="#">Reality</a></p>

### 3.6.6.1 BBMP Ward

KSPHC

BBMP

Indian CST

Home page of BBMP ward. You can view the ward details click the Wards tab.

### BRUHAT BENGALURU MAHANAGARA PALIKE

KNOW YOUR CORPORATION

[HOME](#)
[WARDS](#)
[HEAD OFFICE](#)
[EDUCATION](#)
[WBPMs](#)
[HELP CENTRES](#)
[LOG YOUR COMPLAINTS](#)

**WELCOME TO OUR WEBSITE**

**BBMP** *Know your Corporation* is an effort to present the general public with Ward Information, Projects undertaken in a specific ward and Election details of Bengaluru city. It provides the public with a choice of reporting issues and questions on the functioning of a ward.

BANGALORE	
Population:	58, 40, 155
Parliamentary Constituencies:	4
Assembly Constituencies:	28
Number of wards:	198
Election notification:	6 Mar 2010
Code of conduct effective:	7 Mar 2010
Filing of nominations:	15 Mar 2010
Scrutiny of nominations:	17 Mar 2010
Withdrawal of nominations:	19 Mar 2010
The Election Day:	28 Mar 2010
Re-election reserve day:	4 Apr 2010

Once You click the Wards tab you will get the following page. You are also given a search based on ward names.

KSPHC

BBMP

Indian CST

### BRUHAT BENGALURU MAHANAGARA PALIKE

KNOW YOUR CORPORATION

[HOME](#)
[WARDS](#)
[HEAD OFFICE](#)
[EDUCATION](#)
[WBPMs](#)
[HELP CENTRES](#)
[LOG YOUR COMPLAINTS](#)

#### WHICH IS YOUR WARD

Select One... search

Select One...  
Kempegowda Ward  
Chowdeswari Ward  
Atturu  
Yelahanka Satellite Town  
Jakkuru  
Thanisandra  
Byatarayanapura  
Kodigehalli  
Vidyaranyapura  
Dodda Bommasandra  
Kuvempu Nagar  
Shettihalli  
Mallasandra  
Bagalakunte

#### BBMP Wards

Select a ward to know about it as well as to list the localities in it.

Ward Number	Ward Name	Reservation Category
1	<a href="#">Kempegowda Ward</a>	Backward Category B
2	<a href="#">Chowdeswari Ward</a>	Backward Category A (Women)
3	<a href="#">Atturu</a>	General (Women)
4	<a href="#">Yelahanka Satellite Town</a>	Backward Category A
5	<a href="#">Jakkuru</a>	General
6	<a href="#">Thanisandra</a>	Backward Category A (Women)
7	<a href="#">Byatarayanapura</a>	Scheduled Tribe
8	<a href="#">Kodigehalli</a>	Backward Category B
9	<a href="#">Vidyananapura</a>	General (Women)
10	<a href="#">Dodda Bommasandra</a>	General
11	<a href="#">Kuvempu Nagar</a>	Backward Category A (Women)
12	<a href="#">Shettihalli</a>	Scheduled Caste (Women)
13	<a href="#">Mallasandra</a>	Backward Category A (Women)

You can also see the project details and who is the Corporatar of the ward and other ward details just by clicking the Ward names link.

KSPHC

BBMP

Indian CST


## BRUHAT BENGALURU MAHANAGARA PALIKE

KNOW YOUR CORPORATION

HOME	WARDS	HEAD OFFICE	EDUCATION	WBPMs	HELP CENTRES	LOG YOUR COMPLAINTS
------	-------	-------------	-----------	-------	--------------	---------------------

### Kempegowda Ward

Category:	Backward Category B
Population:	21866
Male:	11490
Female:	10376
Area (sq. kms):	10.47
Assembly Constituency:	Yelahanka
Localities in the ward:	Govindapura, Kulappa Layout, Yasudevapura, Kendriya Vihar, Manchenahalli, Yelahanka (P), Yelahanka Airport Area, Maheshwari Nagar, Sai spring field colony, Gandhi Nagar, Lake view residency, Nehru Nagar, Venkata, Surabhi Layout, Venkatappa Layout, Shobha Ultima villas, Venkata Layout, Mantri township, Vikas layout, Yelahanka Kere, Shankaranna Layout, Sathyappa Anjanappa Kempamma Layout, Shivanahalli (P), Maruthi Nagar, Sapthagiri Layout (P), Jayanna Layout, Basaveshwara Nagar (P), Bhadranna Layout



Title \*

Name \*

EMail \*

Comments \*


[save](#)

Continued to next page...



KSPHC	BBMP	Indian CST
Employees:	<a href="#">View details</a>	
Projects:	<a href="#">View details</a>	
Corporator Name:	Y N Ashwatha	

### View Grievance

<b>Name:</b> RSK	<b>Title:</b> Mr
	<p>The contractors name is missing in many of the projects for example the project with the work code 24110-M-G-E-G-EM-001 It is the duty of all the BBMP officers to ensure that information made available to the public is complete. There should be no need for a separate RTI application to be filed to know how publicly funded projects are being executed, by whom, and with what time and cost over run.</p>
<b>E-Mail:</b> rsrikumarips@indiancst.in	<b>Commented Date:</b> 12/31/2010 6:12:48 AM





KSPHC

BBMP

Indian CST

**CONTACT FOR ANY FURTHER CLARIFICATION**

Bruhat Bengaluru Mahanagar Palike

Mr. Siddaia, IAS  
Commissioner

BBMP Head office  
NR Square, Bangalore – 560 002  
Phone: 91-80- 2237455 / 22221286  
Web site: [www.bbmp.gov.in](http://www.bbmp.gov.in)

-----  
Mr.Raja Seevan,  
Founder Trustee,

Indian Centre for Social Transformation  
A Public Charitable Trust (REGD.)

#403, “Usha Kiran Apartments”  
25, Haudin Road,  
Bengaluru – 560 042.  
Ph : 91-80-25376415  
Website: [www.indiancst.in](http://www.indiancst.in)